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From:

To:

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Attached is the weekly progress report for the NWOD Segment 1 Residual Sediment Removal
project. Contact me with any questions or comments.
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WEEKLY PROGRESS REPORT 
NWOD SEGMENT 1 – Residual Sediment Removal 


 
Report Date: September 21, 2011 
Prepared by: Paul Fuglevand (DOF) 
      
 


1. SAFETY 
A. Not currently handling contaminated material on site. 
B. Contractor continues to have daily safety meetings at the start of the shift. 
C. No recordable accidents reported. 


 
2. GENERAL PROGRESS OF THE WORK 


A. Work performed prior week: 
1. Envirocon completed placing and compacting the base material, supplied by Lakeview 


Rock Products, over the northern Tesoro pipeline easement/crossing located at 
approximately between STA 1028+00 – 1037+00 mid-day Monday.  The material was 
placed in 6-inch-thick lifts over Mirafi 1120N geotextile and compacted by two passes 
of a smooth-drum roller.  Thickness of cover was measured using a grade-laser relative 
to ground surface over the pipeline at the east side of the canal bank.  Shawn Acerson 
and Lamar Selman from Tesoro were on site to observe the procedure.   
A total of 244 solo truck loads, or ~3,180 tons, of base material has been imported and 
placed to date. 


2. Envirocon placed and compacted commercial base material on the haul road between 
approximately STA 1028+00 – 1036+00 and STA 1011+25 – 1013+75.  The material 
was placed in a 4- to 6-inch-thick lift over woven geotextile fabric and compacted with a 
vibratory smooth drum roller.  Envirocon continued grading haul roads around the SPA 
and adjacent to the CHWMF, using on site material for fill where needed.  Envirocon 
does not plan on importing more commercial base material until all haul road subgrades 
have been prepared. 
A total of 47 solo truck loads, or ~615 tons, of commercial base material has been 
imported and placed to date. 


3. On 9/16/2011, Dave Cooper (DOF) met with L. Selman and S. Acerson (Tesoro) to 
discuss the possible abandonment of monitoring wells adjacent to the haul road at STA 
1011+00.  Tesoro reps indicated that Kleinfelder may abandon these wells.  D. Cooper 
indicated that if timing was an issue, the Working Group would likely be willing to 
arrange for abandonment as it will expedite our work.  On 9/20/2011, eight (8) 
monitoring wells were abandoned by Earth Probe Environmental Field Services under 
the supervision and direction of Tesoro and Kleinfelder.  Five (5) of the wells were 
within the project boundaries.  One well located at the northeast corner of the truck 
turnaround next to the SPA, one east of the haul road that passes the existing oil/water 
separator, and three (3) wells at the south Tesoro pipeline crossing.  The wells were 
abandoned using a tremie pipe and bentonite grout. 


4. D. Cooper met with G. Demke and D. Christensen (SLCWRF) onsite at the lift station 
dam along with R. Soucek and S. Simpson (Envirocon), to discuss any issues or 
concerns to gain access to storm water outfall intercepts and bypass pipeline discharge 
apron, etc.    


5. Envirocon laborers installed construction fencing along the West side of the Canal from 
approximately STA 1014+25 – 1029+00 to deter the public from entering the area and in 
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preparation of removing the CHWMF fence.  Project signage, per the spec, was also 
installed along the fence. 


6. Envirocon laborers installed silt fence along the north boundary of the truck turnaround 
area to prevent sediment from entering the adjacent Tesoro property. 


7.  Water Movers brought in equipment to resume fusing bypass pipe on 9/22/2011. 
B. Work planned for upcoming week: 


1. Complete truck haul road using commercial base material. 
2. Fill supersacks for dam construction.  
3. Place bypass pipeline under haul road south of southern Tesoro crossing. 
4. Prepare SPA to receive material (wattles, seal drain inlets, etc.). 
5. Construct berm along the west side of the SPA. 
6. Remove canal sediment for dam placement. 
7. Remove CHWMF fence and install temporary fencing (pending approval of CHWMF 


Fence Plan). 
8. Start bank flattening. 


C. Results of visual inspections and confirmation sampling of excavated canal zones: Figure M1.  
None to report, no figure attached. 


D. Results of water quality monitoring: 
1. DOF received turbidity sondes and is preparing for deployment in the canal.     


E. Air monitoring results: 
1. The background sampling is complete.  The next round of sampling will start when the 


excavation activities begin.    
F. Schedule update 


1. Tesoro Access - Schedule Issues:       
a. The final access agreement with Tesoro to allow for movement of impacted 


sediment across Tesoro is in progress and expected by the end of the week or 
early next week.      


2. Schedule status:            
a.     Dewatering of the Test Section will begin approximately October 6, 2011. 
b.     Test segment excavation will begin approximately October 13, 2011. 
c.     Projected completion of the Segment 1 residual sediment removal project has 


shifted to the end of December 2011. 
     


3.    WORK APPROVALS:  (Figure M1)       
A. Figure M1 for Visual Inspection Status, Confirmation Sampling Results, Zone Status:  


No visual inspection or confirmation sampling results to report this week.  No figure to submit. 
B. Schedule for expected visual inspections and confirmation testing for the upcoming week:  


None planned.   
     


4.    ISSUES AND RESPONSES 
A. During delivery of base material at north Tesoro crossing, a Lakeview Rock Products dump 


truck damaged the east half of the south CHWMF gate.  At this time, the damaged gate is being 
secured with baling wire and the existing lock. 


B. Fencing adjacent to the lift station dam, ~STA 1038, will need to be removed and replaced to 
allow access by the PC 600 to build bypass pipeline discharge apron and place bypass pipeline.  
SLCWRF indicated that SLC Public Works governs the use of the fence.  DOF initiated 
contact with Public Works through Laura Briefer (City) to work out any notification or security 
issues prior to removal.  Laura Briefer sent an email dated 9/20/2011 that stated that the fence 
could be removed and that notification should be made prior to removal. 


C. Envirocon noticed a minor hydraulic fluid leak from a hose on the boom of the PC 600.  The 
leak was confined to the boom of the excavator.  Envirocon contacted the mechanic who 
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replaced both hydraulic lines on the boom of the excavator.  Any remaining hydraulic fluid was 
cleaned off the excavator prior to it being put back in service. 


 
5.    REVISIONS AND/OR ADDENDUMS TO SAP/QAPP AND OTHER EPA APPROVED 


DOCUMENTS 
   None.  


  
6.    MEETING SCHEDULE       


A. Weekly Meeting.  The next agency coordination meeting is scheduled for September 28, 2011, 
and then to continue weekly after that.   


 
7.   OTHER ISSUES:  None identified.  
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Figure 1. Compacting commercial base material over woven fabric for haul road. 


 


 


Figure 2. Using the PC 600 to place material over Tesoro pipeline easement. 
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Figure 3. Working on the final segment of the northern Tesoro alignment. 


 
 


 


Figure 4. Envirocon completed placing base material over the northern Tesoro alignment, 9/19/11. 
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Figure 5. Grading and rolling haul road subgrade. 


 


 


Figure 6. Installing woven geotextile for haul road. 
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Figure 7. Grading haul road along east side of SPA. 


 
 


 


Figure 8. Construction fencing installed west of the canal in preparation of CHWMF fence removal. 
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Figure 9. Kleinfelder and Earth Probe abandoning a monitoring well near the south Tesoro pipeline crossing. 


 


 


Figure 10. Compacting haul road subgrade near site entrance. 
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Figure 11. Grading haul road along CHWMF. 


 


 


Figure 12. Silt fence around north boundary of truck turnaround. 
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Figure 13. Placing cement blocks at one of the SPA load out ramps. 








